
Highlights - Hall of Fame Village Project Meeting - Oct. 21, 2016 

 

Phase I of Tom Benson Stadium - $27 million investment 

Phase II of  om Benson Stadium - $70 million investment 

 

**NO truck routes on Viola Parkway or Helen Place west of Clarendon Avenue** 

 

Construction Activities: 

 

Phase II of Tom Benson Stadium – 11 Month Schedule : 

 Multiple Shifts – possibly three  8-hour shifts 

 Completion of Excavation (end of November) -  Nail Wall (mid November) –  

Upper and Lower foundations (December) 

 Start of Underground Utilities(end of October) – Structural Steel (mid November) 

 

Youth Fields – Y2 – 6 Month Schedule – Starting November 2016 :  

 1 Shift – 7:00am-4:00pm – extended hours and weekends possible – do not 

anticipate multiple shifts  

 Complete site clearing and excavation – review Impact of Wetlands – Install  a 

State-of-the-Art Underground Storm Water Management System under football 

practice filed (will alleviate some area wide flooding issues) 

 Site demo and mass cut/fill(November) – Utility work and field base 

prep(December) – Complete 2 practice fields by May 1 

Utilities 

 Start Sanitary Sewer Upgrade – Stadium Park (November) – This is a benefit to 

neighborhood homes with a newer system in place 

 Electric Upgrade – benefits entire area 

 Storm Water Improvements – Improvement silted over channel in park – Increase 

storm water capacity – Mitigate/reduce local flooding conditions 

 Drainage work on both Helen Place and 17th Street east of Clarendon Avenue 

Upcoming Projects  

 Hotel – Start November 2016 – Parking deck to start 6 months after Hotel –  

Blake Avenue to close spring of 2017 

 Center of Excellence – Start early 2017 

 

 

 ODOT Study 

 ½ million dollar study looking at the entire Hall of Fame area – Updates provided 

as they become available 


